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CONTRACT NO. ASK NO.

CONTRACT INSPECTION REPORT 2

T0: DATE

20 August 1965

ENGINEERING SECTION/CB/PD/OL TNSPECTION REPORT NO. (If final, so state)

ESTIMATED COMPLETION DATE

30 December 1965

NAME OF CONTRACTOR

Declass Review by

TYPE OF COMMODITY OR SERVICE ' NGA

Modulated Light Direct Film Viewer

THE CONTRACTOR 1S ON SCHEDULE THE CONTRACTOR WILL PROBABLY REMAIN WITHIN ALLOCATED
ves D o : FUNDS ves [ no IF ANSWER IS "NO" ADVISE REC-
OMMENDATION AND/OR ACTION OF SPONSORING OFFICE, ON
X REVERSE HEREOF. IF KNOWN, INDICATE MAGNITUDE OF AD-
PER CENT OF WORK COMPLETED - 3% DITIONAL FUNDS INVOLVED.
PER CENT OF FUNDS EXPENDED - 31%

HAS AN INTERIM REPORT, FINAL REPORT, PROTOTYPE, OR OTHER END ITEM BEEN RECEIVED FROM THE CONTRACTOR
DURING THE PERIOD? m YES D NoO (If yes, give details on reverse side.)

HAS GOVERNMENT-OWNED PROPERTY BEEN DELIVERED TO CONTRACTOR DURING THIS PERIOD7? D YEs m NoO
(If yes, indicate items, quantity, and cost on reverse side.)

INCENTIVES
IS THIS AN INCENTIVE CONTRACT YES NO NOTE:
IF YES, CHECK TYPE g@l” USE REVERSE SIDE FOR COMMENTS.
D cosT PERFO ANCE'@ D DELIVERY FINAL REPORT MUST CONTAIN INCENTIVE EVALUATION.

OVERALL PERFORMANCE OF CONTRACTOR

1. D OUTSTANDING - 3. ABOVE AVERAGE 5. D BELOW AVERAGE 7. D UNSATISFACTORY
2. D EXCELLENT 4. D AVERAGE 6. D BARELY ADEQUATE

IF OVERALL PERFORMANCE OF CONTRACTOR 1S UNSATISFACTORY OR BARELY ADEQUATE, INDICATE REASONS ON
REVERSE SIDE.

RECOMMENDED ACTION

E CONTINUE AS PROGRAMMED D WITHHOLD PAYMENT PENDING
SATISFACTORY PERFORMANCE

D TERMINATE . D OTHER (Specify)

IF TERMINATION 1S RECOMMENDED OR IF THIS IS A FINAL REPORT PUT COMMENTS ON REVERSE IN NARRATIVE
FORM ON CONTRACTOR'S PERFORMANCE AND CERTIFY THAT ALL DELIVERABLE |ITEMS UNDER THE CONTRACT HAVE BEEN
RECEIVED. THESE INCLUDE, WHERE APPLICABLE, THE FOLLOWING:

N DOES NOT D N
ITEM "REC™D | “appLy ITEM Rec'D | “Gpply
PROTOTYPES ' MANUALS
DRAWINGS AND SPECIFICATIONS ’ FINAL REPORT
PRODUCTION AND/OR OTHER SPECIAL TOOLING
END |TEMS

OTHER GOVERNMENT PROPERTY

DATE OF LAST CONTACT WI1TH CONTRACTOR

17 August 1965 - - :

SIGNATURE OF INSPECTOR ' DiVISION

P&LD B

INSPECTO SIGNATURE OF APPRNOVER

Approved For Release 2004/11/30 : CIA-RDP78B04770A000600040033-7
To-8s 1897 freviovs ] UNCLASS IFIED (X] CONF IDENTIAL [J SECRET  (12-36)




[ SECRET B CONFIDENTIAL [ UNCLASS IF IED
Approved For Release 200471730 Cifx- 7

NARRATIVE REPORT INTERIM ] FINAL

The first monthly progreas report for the month of July 1965
was received 13 August 1965. (one copy attached)

Inspection visit of 16.17 August 19685

25X1

The meeting was begun with a general description of the

Progreas te; most of wnich ig discussed in the first progreas

25X1 report. | wag told to congider ualing the Dynazoom Microse in
their des T along with the ideas contained in both the|_—°L|

25X1 studies,

The problems that were noticed ave ag follows:

i, With the present location of the f£ilm spools, loading is
to be performed from the rear of the instrument. [ |was told that
this was undegirable and it is hoped that this design can be
improved.

. 2, The pantagraph type microscope carriage protrudes past
the rear of the ingtrument, and therefore the unit cen not he
pushed agsinst a wall.

25X1 3. [__Inas not found a satisfactory material for flattening
the faceplate. 'rhag sre considering plastics.

The following items are to be supplied as part of the
prototype:

1. Scope lock. This will allow the scope to be locked into
position after it bhas been positioned. |

2, The operator can locate the control box on either the left
or right side. -

3. A loading lamp will be imluéed.
k. A gtorage drawer will be provided if space is available.
The inchies wide, The
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